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The Charter for Development of the Alaskan North Slope, signed December 2, 1999 is an 

agreement between the State of Alaska, BP and ARCO which led to State of Alaska support 

of a merger between BP and ARCO.  The Charter, as it has come to be known, took effect 

in April of 2000 after the merger between BP and ARCO was complete.  As set forth in the Charter, 

ARCO and BP agreed to sell a pre-determined percentage of their Alaska interests to a third “qualified 

company” prior to their merger in order to ensure continued competition.  Phillips Petroleum, now 

ConocoPhillips purchased the stock of ARCO Alaska, Inc. and, with BP assumed responsibility for 

fulfilling the Charter obligations. The Charter includes significant environmental commitments, including 

cleanup of abandoned contaminated sites, accelerated cleanup of reserve pits, corrosion monitoring for 

non common carrier pipelines, research and development of Arctic spill response technologies and a 

renewed commitment to the Oil Pollution Act of 1990.  The Department of Environmental Conservation 

is responsible for monitoring compliance with these environmental commitments.  The following report 

is a summary of the provisions and status of these environmental commitments for calendar year 2005.  

Industry Preparedness Program 
Alaska Department of Environmental 

Conservation 
555 Cordova Street 

Anchorage, Alaska  99501

voice:  907-269-3094 
fax:  907-269-7687

This publication is also available on the 
Web at: 

http://www.dec.state.ak.us/spar/
ipp/nscharter.htm
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Cleanup of  
Abandoned 

(Orphan) Sites 
(II.A.1)

By year end 2005, BP will spend 
$10,000,000 or more to assess 
and clean up North Slope Orphan 
Sites.

BP spent $1,120,448 in 2005 to 
cleanup the following three major 
areas:

• Removal of abandoned drums 
and fuel at 14 remote Foothill 
sites;

• Removal via detonation of 
abandoned explosives at the 
Itkillik River Explosives Cache;

• Excavation of contaminated 
gravel at the Frontier Rock and 
Sand Pad sites in Deadhorse.

The Orphan Site cleanup program concluded on 
December 31, 2005.

Total program expenditure, 2000 through 2005 is 
$10,081,845.

Cleanup of  
Abandoned Barrels

(II.A.2)

BP and CPA to inventory and 
remove abandoned barrels 
encountered as part of their 
respective seismic or exploration 
activities.  

CPA removed 226 abandoned 
barrels from areas near the Alpine 
development area. 

BP did not identify or report any 
barrels for removal in 2005 other 
than those identified under Charter 
section II.A.1.

CPA has removed 1,119 abandoned barrels under 
this program since 2001.

BP has removed 111 abandoned barrels under this 
program since 2002. 

This commitment is effective for the life of the 
merger.
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Accelerated 
Cleanup of Existing 
Contaminated Sites 

(II.A.3)

BP and CPA to assess and cleanup 
contaminated sites listed on 
Exhibit D2 to standards approved 
by ADEC.

High priority sites will be 
substantially completed by year 
end 2005.

Remaining sites to be completed 
by year end 2007.

Sites which due to operational 
restrictions cannot be fully 
cleaned until facility or equipment 
abandonment will be identified by 
BP, CPA and ADEC for completion 
according to a mutually agreed 
schedule. 

BP completed cleanup, and ADEC 
issued a closure status for the 
following five sites during 2005:

• West Kuparuk State 3-11-11;

• ARCO Drill Site 2;

• ARCO Drill Site L-2 
Bioremediation Site;

• ARCO Building U5A, MCC Pad;

• ARCO Pad 10.

Additional monitoring and/or 
assessment were conducted at 
seven BP sites.

CPA completed cleanup, and ADEC 
issued a closure status for the 
following two sites:

• Itkillik River Unit #1;

• Toolik Federal  1.

Four CPA sites were recommended 
for closure and additional monitoring 
and/or assessment was conducted 
at these four sites.

Cleanup at five high priority BP sites is substantially 
completed.  Extensions will be approved for the re-
maining three high priority sites.

CPA is responsible for 18 of the 42 contaminated sites 
listed on Exhibit D2.  Of the 18 sites, CPA has closed 
out 11. Current status of CPA’s remaining seven sites 
is as follows:

• For four sites, assessments and/or remedial 
action are complete, and annual monitoring will 
be conducted until cleanup objectives are met; 

• For two sites, gravel pad cleanup will be 
coordinated with the reserve pit removal; 

• For one site, an assessment has been completed 
and remedial action is planned for 2006.

BP is responsible for 24 of the 42 sites listed on Exhibit 
D2.  Of the 24 sites, BP has closed out 9.  Current 
status of BP’s remaining 15 sites is as follows:

• Two sites have been removed from the Exhibit 
D2 list and will be managed under the Reserve 
Pit Program;

• Two sites have been granted extensions for 
cleanup to be deferred until 2008;

• For five sites, assessments and/or remedial 
actions are complete, and annual monitoring will 
be conducted until cleanup objectives are met; 

• For three sites, assessment, and/or corrective 
action have been completed and closure will be 
requested in 2006;

• For two sites, assessment is complete, remedial 
actions have been taken, and final cleanup is 
expected to be completed during 2006; 

• For one site, an assessment has been completed, 
monitoring is on-going and remedial action is 
planned for 2007. 



2005 
Achievements

environmental 
commitments commitment stAtus 

thRough yeAR end 2005PRovisions

Charter for Development of the Alaskan North Slope The Alaska Department of Environmental Conservation’s 2005 Report

Accelerated 
Cleanup of Inactive 

Reserve Pits 
(II.A.4)

BP and CPA to comply with ADEC 
regulatory requirements in closing 
inactive reserve pits.  

BP and CPA to close inactive 
reserve pits listed in Exhibit 
D3A and subject to the Natural 
Resources Defense Council Inc. v. 
ARCO settlement agreement by 
December 31, 2004 and to close 
the other inactive reserve pits 
listed on Exhibit D3A by the end of 
2007.

BP and CPA to close inactive 
reserve pits listed on Exhibit D3B 
according to a mutually agreed 
schedule that ends a reasonable 
period after work on D3A sites has 
been completed. 

 

There are two types of reserve pits 
on the North Slope, production 
reserve pits (D3A sites) and 
exploration reserve pits (D3B sites).

BP closed three production (D3A) 
reserve pits by excavating the waste 
and stabilizing the sidewalls to 
prevent collapse:

• Lisburne L-2;

• Lisburne L-3; 

• Z pad.

BP closed one exploration (D3B) 
reserve pit:

• Highland State 1, which was 
excavated and backfilled.

CPA closed three exploration (D3B) 
reserve pits:

• Toolik Federal #1, which was 
sealed with a cap designed to 
permanently encapsulate the 
drilling waste in a below grade 
monofill;

• West Sak 14, which was 
excavated and backfilled; 

• West Sak 17, which was 
excavated and backfilled. 

BP and CPA successfully completed waste excavation 
and final closure of all sites listed in Exhibit D3A and 
subject to the Natural Resources Defense Council Inc. 
v. ARCO settlement agreement.

BP and CPA successfully completed waste excavation 
and final closure of all sites listed in Exhibit D3A and 
subject to the Natural Resources Defense Council Inc. 
v. ARCO settlement agreement.

BP is responsible for 50 of the 87 D3A production 
reserve pits.  Of these, 22 have been approved for 
closure by ADEC.

BP is responsible for 41 of the 84 D3B exploration 
reserve pits.  Of these 19 have been approved for 
closure by ADEC.

CPA is responsible for 37 of the 87 D3A production 
reserve pits and all of these have been approved for 
closure by ADEC.  

CPA is responsible for 43 of the 84 D3B exploration 
reserve pits.  Of these 33 have been approved for 
closure by ADEC.

The closure of some D3B exploration reserve pits 
perceived as higher risk to the environment were 
accelerated and moved ahead of several D3A 
production reserve pits.  This reprioritization has 
resulted in an extended closure schedule for the 
remaining 31 D3A sites to between 2010 and 2012.

Excavation of the D3B exploration sites is proceeding 
concurrently with D3A production site pits.  This allows 
for long term operational efficiency of the grind and 
injection plant which has a limited capacity.  All 84 
D3B exploration sites are now projected to be closed 
between 2010 and 2012.
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North Slope 
Spill Response 

(II.A.5)

BP and CPA to support an 
independent professional North 
Slope spill response organization 
such as Alaska Clean Seas (ACS) 
and will encourage the fullest 
possible participation in ACS by all 
North Slope producers.

BP and CPA will support and vote 
in favor of funding to ACS for 
an Arctic spill response research 
and development (R&D) program 
jointly agreed to by, ACS, BP, CPA 
and ADEC at an average annual 
level of not less than $200,000 
during the 10 year period following 
completion of the merger.

BP and CPA contributed $142,735 
to ACS in support of the Arctic spill 
response R&D program for the 
following projects:

• Testing emulsion breakers 
($34,600);

• Support for the continuing 
Coastal Ocean Dynamic 
Applications Radar (CODAR) 
project, a land based radar 
system for measuring the 
speed and direction of the 
Beaufort Sea surface currents.  
The project received boat 
support from ACS ($823); 

• Viscous oil pumping 
development project 
was completed with the 
assembly of pumps and flow 
meters associated with two 
injection flange systems and 
with training of operators 
($28,778);

• Continuation of well blowout 
model development ($4534); 

• Spill related analysis of north 
slope crude oils ($69,808);

• Participation in a workshop for 
planning joint studies of arctic 
spill response development 
($3,782);

• Support for the Ground 
Penetrating Radar project 
($410).

The average annual expenditure in support of the 
Arctic spill response R&D program for the first six 
years of the Charter is $226,402.

Total expenditure through year end 2005 is 
$1,358,412.

This commitment ends in 2010.
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Corrosion 
Monitoring and 

Related Practices 
(II.A.6)

In consultation with ADEC, BP and 
CPA to develop a performance 
management program for the 
regular review of corrosion 
monitoring and related practices 
for non-common carrier North 
Slope pipelines operated by BP or 
CPA.  This program to include the 
following components:

• On average, twice yearly 
meet and confer working 
sessions between BP, CPA 
and ADEC;

• Reports by BP and CPA on 
their current and projected 
monitoring, maintenance and 
inspection practices to assess 
and to remedy potential or 
actual corrosion and other 
structural concerns related to 
these lines; 

• Ongoing consultation 
with ADEC regarding 
environmental control 
technologies and 
management practices.

BP, CPA and ADEC met in May and 
September 2005, to confer on 
current pipeline corrosion monitoring, 
mitigation, maintenance and 
inspection practices.  

The September meet and confer 
sessions were conducted as field visits 
to both Kuparuk and Prudhoe Bay.  
The field visits provide an opportunity 
to observe inspection work first hand 
and to ask questions to field staff.  
The field visits continue to be highly 
valuable, providing context to the 
annual reports.  The field visits are 
planned to continue in future years.

BP and CPA submitted their 2005 
reports on corrosion monitoring and 
mitigation in March 2005.  ADEC and 
their technical consultant Coffman 
Engineers continue to review these 
reports and provide feedback.

Program highlights include:

• Internal pipeline inspection at 
44,324 locations;

• External pipeline inspection at 
39,976 locations;

• 204 below grade piping 
segments were inspected by 
long range ultrasonic technology, 
and 2 below grade segments 
were inspected by “smart pig” 
technology.  Of the 206 below 
grade segments inspected, 30 
were excavated and inspected;

• Three 3-phase pipelines, 
including below grade segments 
were inspected with “smart pig” 
technology.

BP and CPA continue to submit their annual reports 
on corrosion monitoring each spring for the previous 
calendar year.  

The first meet and confer session was held in April of 
2001.  Since then ADEC has met with industry twice 
yearly, once in the spring and once in the fall for meet 
and confer sessions.  ADEC also consults with BP and 
CPA on an as needed basis throughout the year.       

This commitment is effective for the life of the merger.

7



2005 
Achievements

environmental 
commitments commitment stAtus 

thRough yeAR end 2005PRovisions

Charter for Development of the Alaskan North Slope The Alaska Department of Environmental Conservation’s 2005 Report

Additional 
Expenditure 

Commitment 
(II.A.7)

BP and CPA will pay or spend up 
to an aggregate total of $500k 
each year during the 10 year 
period following completion of 
the merger for any combination 
of the following as requested 
annually in writing by the ADEC 
Commissioner:

• additional orphan site 
assessment or cleanup in 
excess of cap established 
under II.A.1;

• additional Arctic spill 
response research and 
development in excess of 
amount established under 
II.A.5; 

• funding for experts chosen 
by ADEC to provide advice 
on pipeline corrosion and/or 
other pipeline structural 
integrity issues.

ADEC requested additional funding 
for Arctic spill response research and 
development projects and pipeline 
corrosion monitoring experts.

The following projects were funded 
under this program in 2005:

• Ground Penetrating Radar, for 
detection of oil in and under ice;

• North Slope offshore/nearshore 
ice break-up study; 

• Technical experts to research 
and evaluate systems for 
mechanical recovery of oil in ice 
infested waters;

• Hydrocarbon mitigation and 
clean-up technologies for North 
Slope gravel pads;

• Professional services contract 
with Coffman Engineers to 
provide expert advice on pipeline 
corrosion and structural integrity 
issues. 

ADEC continues to request funding for projects of 
interest on an annual basis.

Payment of 
Unspent Funds 

(II.A.8)

In the event that expenditures 
by BP and CPA is less than the 
full amounts provided for under 
Charter paragraphs II.A.1, 
II.A.5, and II.A.7, then BP and 
CPA will pay any outstanding 
balance as directed by the ADEC 
Commissioner.

The II.A.1 Orphan Sites Program 
concluded on December 31, 2005 
and BP has met their full expenditure 
commitment.

BP and CPA are on track to fulfill 
their expenditure commitment under 
paragraph II.A.5.

To date, ADEC has not requested 
funding in the full amount available to 
them under paragraph II.A.7. 

To date, ADEC has not requested payment for any 
outstanding balances.
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Renewed 
Commitment to 

OPA 90 
(II.B.1)

BP and CPA will not seek to be 
relieved from vessel retirement or 
replacement requirements of the 
Oil Pollution Act of 1990 (OPA 90), 
will not lobby for a reduction in 
OPA 90 requirements, and will not 
take any other action to extend the 
retirement dates of non-double-
hulled tankers.

If a trade association or group of 
which BP and CPA is a member 
takes a different position, BP and 
CPA upon notification and request 
by ADEC, will issue a statement 
reaffirming its support for OPA 90.

BP and CPA continue their commit-
ment to replace current tanker vessels 
with new state of the art double hull 
tankers and to meet the requirements 
of OPA 90.

BP and CPA have not lobbied for a reduction in the 
requirements of OPA 90 or taken any other action 
to extend retirement dates of non-double-hulled 
tankers in their fleets beyond the currently scheduled 
retirement dates.

This commitment is effective for the life of the merger.
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Replacement 
Vessels 
(II.B.2)

In furtherance of their commitment 
to meet or exceed the OPA 90 
standards and timetable, BP and 
CPA will complete the purchase 
and delivery of double-hulled 
tankers to meet their combined 
Alaskan North Slope (ANS) fleet 
requirements on average one year 
earlier than required by OPA 90, 
with expectation that the entire 
ANS fleet will be double-hulled by 
mid-year 2007.

These new tankers will have safety 
related attributes substantially 
equivalent to or better than 
Millennium or Cape class tankers 
including:

• new build double-hulls;

• main power plant 
redundancy;

• twin propellers;

• twin rudders;

• twin independent steering;

• proven electronics.

In addition, BP and CPA will 
continue to support a ship escort 
response vessel system for Prince 
William Sound at current or better 
levels of effectiveness.

Two new Millennium/Endeavor class 
tankers, the Alaskan Explorer and the 
Alaskan Navigator were placed into 
service in 2005.

BP has placed three of their scheduled four Millennium 
class tankers into service as follows:

• Alaskan Frontier, 2004;

• Alaskan Explorer, 2004;

• Alaskan Navigator, 2005.  

CPA has placed four of their scheduled five Endeavor 
class tankers into service as follows: 

• Polar Endeavor, 2001;

• Polar Resolution, 2002;

• Polar Discovery, 2003;

• Polar Adventure, 2004;

The projected schedule for placing the remaining two 
Millennium/Endeavor class tankers into service is as 
follows:

• Polar Enterprise, 2006

• Alaskan Legend, 2006 

BP and CPA continue to support the ship response 
escort system (SERVS) for Prince William Sound which 
continues to meet federal and state requirements.
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Marine 
Operations 

(II.B.3)

BP and CPA will encourage and 
support the companies operating 
ANS tankers in using a performance 
management program for the 
regular review of its management 
and operations practices, including 
a safe environment, training and 
qualifications, and vessel operation, 
maintenance and management 
procedures.

This program will include meet and 
confer working sessions between 
the operating company and ADEC, 
scheduled on average once per year.  
This program to include the following 
components:

• Reports by the operation 
company of their current and 
anticipated management and 
operations practices;

• Ongoing consultation between 
the operating companies and 
ADEC on  tanker management 
and operation practices; 

• Involvement of BP and CPA in 
those sessions and consultations 
on a monitoring basis.

In addition, BP and CPA will encourage 
the operating companies to allow for 
ADEC to observe, and be provided 
written results of audits as part of 
a certification or re-certification 
process for the International 
Maritime Organization’s International 
Safety Management Code or for the 
International Standards Organization.

ATC and Polar Tanker continue 
review of their management 
and operation practices on an 
annual basis.  ADEC attends these 
meetings. 

ADEC staff participates with ATC 
and Polar Tankers personnel 
in quarterly meetings of the 
Valdez Marine Safety Committee 
(VMSC) which addresses safety of 
navigation issues in Port Valdez and 
Prince William Sound.  

ADEC personnel regularly conduct 
shipboard inspections of ATC and 
Polar Tanker vessels at the Valdez 
Marine Terminal.  Inspections 
cover, among other things, ship 
maintenance and personnel 
training.  Inspections results 
are regularly discussed with 
management personnel.

This commitment is effective for the life of the merger.
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For More Information, contact:

Industry Preparedness Program 
Alaska Department of Environmental Conservation 
555 Cordova Street 
Anchorage, Alaska  99501

voice:  907-269-3094 
fax:  907-269-7687


